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STIP AMENDMENT 00S-036 ACTION

ACTION UPDATE FROM NOTICE

This item was noticed at the May 2001 Commission meeting; the Commission requested the Action Item
be placed on the consent calendar.

SUMMARY

This amendment changes the project scope from a roadway rehabilitation project to a culvert
replacement project in Sierra County. This amendment also reduces the existing project development
funding in FY 2000-01 by $490,000 and adds $449,000 in FY 2001-02 for the remaining components.
$41,000 will be returned to Sierra County's unprogrammed share balance.

RECOMMENDATION

The Sierra County Transportation Commission is requesting this amendment. The Department has
reviewed the amendment and found it to be consistent with the Commission adopted STIP guidelines.

RESOLUTION

Resolved, that the California Transportation Commission (CTC) revise the 2000 State Transportation
Improvement Program (STIP) at the end of the 30-day notice period as follows:

Revises:

Project Information
County: CT District: PPNO: EA: Element: Const Year: PM Back PM Ahead Route/Corridor
Sierra 03 1L60 LA 2001-02

Project Title: Gold Lake Highway RehabilitationCulvert Replacement
Sponsor: Sierra County

Implementing
Agency: Sierra County

RTPA/CTC: Sierra County Transportation Commission
Location: On Gold Lake Highway from Plumas County line to Route 49 at Howard Creek

Description: Rehabilitate Roadway Replace culvert
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STIP Programming - RIP                                                  (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $200
$10

$200
$10

PS&E $300 $66 $300
$66

R/W $10 $10
CON $373 $373

TOTAL $500
$10

$449 $500
$459

Other – FHWA                                                                   (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED
PS&E
R/W
CON $3000

$0
$3000

$0
TOTAL $3000

$0
$3000

$0

STIP Programming - Total                                                 (Dollars in Thousands)
Component PRIOR 2000/2001 2001/2002 2002/2003 2003/2004 Total

PA&ED $200
$10

$200
$10

PS&E $300 $66 $300
$66

R/W $10 $10
CON $3000

$373
$3000

$373
TOTAL $500

$10
$3000

$449
$3500

$459

BACKGROUND

This amendment changes the project scope from a roadway rehabilitation project to a culvert
replacement project in Sierra County. This amendment also reduces the existing project development
funding in FY 2000-01 by $490,000 and adds $449,000 in FY 2001-02 for the remaining components.
$41,000 will be returned to Sierra County's unprogrammed share balance.

The original project scope was to rehabilitate the roadway inside the Tahoe National Forest boundary, with
Sierra County contributing $500,000 for project development to match an estimated $3 million from
Federal Highway Administration’s (FHWA) Public Lands/Forest Highway Program for construction.

A preliminary environmental field trip by FHWA, the Forest Service, and the County revealed
significant deterioration at a box culvert at Howard Creek, located just outside of the National Forest
boundary, and therefore outside the scope of the Forest Highway project.  FHWA would like the Howard
Creek culvert to be replaced before proceeding with the Forest Highway project, and will inspect for
other work requiring corrective action during a second field review later this spring, after the snow melt.
FHWA has asked Sierra County to replace the box culvert and to correct any other deficiencies found
outside the National Forest boundary instead of contributing the project development for the Forest
Highway project.  In return, FHWA and the Forest Service have agreed to take over responsibility for all
project development and construction of the original roadway rehabilitation project inside the National
Forest boundary.  Sierra County has agreed, and therefore needs to change the scope of work for its STIP
project.
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The change in project scope from a roadway rehabilitation project to a culvert project was clearly out of
Sierra County’s control.  Sierra County has estimated the cost of the culvert project at $10,000 for the
environmental component and $449,000 for the design, right of way and construction components, with
a net reduction of $41,000 to be returned to Sierra County’s unprogrammed county share balance.  The
County will request that the $10,000 in PA&ED funds be allocated after the STIP Action Amendment is
approved.

ATTACHMENT
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Location:

Description:

Near Bassetts, Gold Lake Highway at
Howard Creek

Replace culvert

03-Sierra
PPNO 1L60
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Location Map
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